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Highway Projects: Proposed Adjustments to Project Delivery

Quarter Ending June 30th, 2004
Dollars in Thousands

Ten year Total

03-05 05-07 07-09 09-11 11-13 .
Adjusted  Net Adjusted  Net Adjusted  Net Adjusted  Net Adjusted Net Budget Adjusted Net
SR Project Budget Budget Change Budget Budget Change Budget Budget Change Budget Budget Change Budget Budget Change Budget Change

005 1-5, 2nd Street Bridge - Replace Bridge 11,794 9177  (2,617) 206 131 (75) - 0 0 0 12,000 9,308  (2,692)
005 1-5/1-205 , NE 134th Street Interchange 74 2,450 1,709 514 500 (14) 1,232 1,200 (32) 6,014 4352 (1,662) 31,500 31,500 0 40,001 40,001 0
007 SR7/SR 507 to SR 512 - Safety 9,300 1,002 (8,298) - 8,298 8,298 - 0 0 0 9,300 9,300 0
009 SR 9, 228th Street SE to 212th Street SE (524) 532 532 0 7132 7,298 166 2,166 2,000 (166) 0 0 9,830 9,830 0
009 SR 9/SR 522 to 212th Street SE (Stages 1b & 2) 9,672 6,551 (3,121) 7,668 13,119 5,451 2,330 (2,330) 0 0 19670 19,670 0
016 SR 16/ 1-5 to Tacoma Narrows Bridge - HOV 51,488 22,660 (28,828) 31,292 47,500 16,208 12,620 12,620 0 0 82780 82780 0
031 SR 31, Metlaine Falls to International Border 2,400 2,400 0 13,500 13,500 0 0 0 0 15,900 15,900 0
167 SR 167, 15th Street SW to 15th Street NW - HOV 1,787 387  (1,400) 31,040 21,540  (9,500) 7,583 18,433 10,900 0 40,360 40,360 0
270 SR 270, Pullman to Idaho State Line 10,001 7601  (2,400) 18,472 17,872 (600) 3,000 3,000 0 0 28,473 28473 0
395 US 395, NSC - Francis Avenue to Farwell Road 35900 47,900 12,000 53,910 41,910 (12,0000 18,470 18,470 0 0 0 108,280 108,280 0
520 SR 520, Environmental Impact Statement 11,2560 10,450 (800) - 800 800 0 0 0 11,250 11,250 0
520 SR 520, Project Design 1,000 1,000 8,000 7,000 (1,000) 14,000 14,000 0 13,000 13,000 0 0 35,000 35,000 0
Pre-Existing Projects funding Support for Nickel Projects
005 1-5, Ground Mound to Maytown - Widening 1,256 1,600 344 1,894 1,894 0 28341 27,997 (344) 41,724 41,724 0 0 73215 78,215 0
012 US 12, Old Nanches Highway Interchange 0 - 455 455 1,881 1,426 (455) 788 788 0 34170 34,170 0 36839 36,839 0
018 SR 18, Maple Valley to Issaquah/Hobart Road 105 2,262 2,157 1,424 1,424 0 2,157 (2,157) 524 524 0 0 4,210 4,210 0
160 SR 160/ SR 16 to Longlake Road Vicinity 0 - - 0 1,446 1,973 527 1,910 1,910 0 0 3,356 3,883 527
167 SR 167 / SR 509 to I-5, New Freeway 7,337 7,845 508 21,658 20,732 (926) 15,844 15322 (522) 0 44,839 43,899 (940)

Total of projects above: 153,563 123,817  (29,746) 196,710 203,973 7,263 95400 116,441 21,041 63,960 62,298 (1,662 65670 65,670 0 575303 572,198

Approved Adjustments thru Quarter 4 406,902 408,359 1,457 701,352 730,355 29,003 740,696 739,269  (1,427) 544,783 544,783 0 359,563 327,563 (32,000) 2,753,296 2,750,329

TOTAL FOR ALL PROJECTS 560,465 532,176 (28,289) 898,062 934,328 36,266 836,096 855,710 19,614 608,743 607,081 (1,662) 425,233 393,233 (32,000) 3,328,599 3,322,527  (6,072)
Ferries Project: Proposed Adjustments to Delivery Planning
Quarter Ending June 30th, 2004
Dollars in Thousands
Project 03-05 05-07 07-09 09-11 11-13 10 Year

Adjusted Adjusted Adjusted Adjusted Adjusted Net Change

System-wide Catch-up Preservation (Ferries). 1,108 866 (467) 3,596 (2,508) 2,597
Anacortes Multimodal Terminal. (1,108) (866) 467 (3,596) 2,506 (2,597)
Total: 0 0 0 0 0 0



